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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-.2/40.8 I'N LOS ANGELES COUNTY AT VARI OQUS MANUEL BROTHERS | NC MAO, AMY $7,947,000 02/06/07 51%
07-257304 LOCATI ONS 908 TAYLORVILLE RD SU TE 104 14620 CARVEN TA ROAD $2, 835,437 02/ 26/ 07 36%
ACST- P0O1- (530) E I NSTALL ADAPTI VE SI GNAL CONTROL $1, 635,223 09/ 24/ 07 0
PO-01 5-(0EA)C CGRASS VALLEY, CA 95949 (562) 926-2537
105- 3034- ()
HB4N WPCP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $740,239 11/16/05 100%
07-1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. , $798,546 11/28/05 100%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SuUl TE 101 $0 05/31/07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703 06/ 04/ 07
) (562) 860-3085 COVPLETED
HA21 WPCP
07-LA-1-17.4/20.6 I'N LOS ANGELES COUNTY I N TORRANCE AND ALL AMERI CAN ASPHALT TRAN, K. $881, 679 02/28/07 0%
07- 254204 REDONDO BEACH FROM ROBERT ROAD TO P O BOX 2229 11229 S. WOODRUFF $0 03/19/07 0%
CATALI NA AVENUE AVE. $0  09/30/07 0
SEAL COAT CORONA, CA 92878-2229
(562) 401-3333 SUSPENDED
HMVL WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 515,982 05/ 04/ 05 100%
07-1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $6, 239,545 05/17/05 59
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $552, 210 04/15/09 °
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821
HE13 SWPPP
07-LA-1-28.7/29.6 I'N LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3,839,751 12/05/06 0%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $0 12/15/06 0%
SOUTH OF LMJ DRI VE BLVD., SU TE 200 $0 08/08/08 °
W DEN ROADWAY ROSEMEAD, CA 91770
(310) 649-1821 SUSPENDED
HE11l SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COMPANY MCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 40%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $12, 148,677 07/05/06 60%
ROUTE 2 AND 210 SEPARATI ON TO SAN $2, 394,379 12/30/07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506

RESURFACE ASPHALT CONCRETE
HA22 SWPPP
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07-LA-2-70 N LOS ANGELES COUNTY AT VAR OUS POWNELL CONSTRUCTORS MALACALZA, GEORGE $8, 110, 033 02/ 09/ 07 22%
07-231314 LOCATI ONS 8555 BANANA AVENUE 1200 S. SEPULVEDA $1, 565, 788 02/ 27/ 07 19%
ACl M X037- (132) E CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $1, 246,783 06/ 28/ 08 0
NHX0- 37 1- ( 3E) FONTANA, CA 92385
--() (310) 478-7970
HA42 SWPPP
07-LA-5-13.5/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $809, 470 03/08/07 0%
07- 4K6604 AND CI TY OF COMVERCE AT DOWNEY ROAD P O BOX 1632 11229 S. WOODRUFF $0  03/30/07 0%
ON RAMP AND AT EASTERN AVENUE OFF AVE. $0 12/30/08 0
RAMP LAKE FOREST CA 92609
SLOPE PAVI NG (714) 299- 2302 (562) 401-3333
HA42 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $442,778 04/ 21/ 06 0%
REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $2,500 05/15/08 0
PERRI' S, CA 92570
(323) 981-1795 PLANT EST
HA25 WPCP SATI S
07-LA-5-16.8/21 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO I NC FARDOUN, M KE $1, 742,313 12/11/06 95%
07-140704 AT VARI QUS LOCATI ONS 12901 RAMONA BLVD., $849, 848 01/03/07 49%
LI GHTI NG AND SI GN | LLUM NATI ON SU TE H $235,816 07/ 26/ 07 °
(626) 338-3430
HA22 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 266, 315 10/ 24/ 05 41%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $23, 059,974 11/05/05 51
ACI M 005 -(064)E VARI QUS LOCATI ONS $517,328 10/ 31/10 0
--() REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-25.9/26.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, I NC. AGUI LAR, ANGEL $570, 060 02/23/07 80%
07- 413804 FROM 0.2 KM NORTH OF COLORADO STREET 559 W COVI NA BLVD. 2090 FERN LN. $508, 441 03/ 09/ 07 89%
FREEWAY EXTENSI ON OVERCROSSI NG TO 0. 3 $196, 312 07/ 06/ 07 °
KM SOQUTH OF ZOO DR SAN DI MAS, CA. 91773-2911 (818) 637-2506
REPLACE CHANNEL AND FENCE
HA22 SWPPP
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07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VAR OQUS PONELL CONSTRUCTORS W DJAJA, DANI EL $4,930,569 12/20/06 18%
07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $492,805 01/17/07 10%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $289, 645 09/11/09 0
FONTANA, CA 92334
(310) 478-7970
HA42 SWPPP
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND P& LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $307,299 07/ 06/ 06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $2,011 12/07/09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON PLANT EST
HB311 WPCP SATI S
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 499, 744 04/ 12/ 05 0%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAI R AVE. $29, 065, 112 04/ 27/ 05 0%
ACNH- 005 - (051) N 0.7 KM SOQUTH OF ROUTE 14 AND 5 SUI TE 101 $699, 947 03/21/08 0
00-5 30- (1N CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEVWAY AND STRUCTURES (818) 364-2760 PLANT EST
HB5 SWPPP SATI S
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $21, 057,412 02/01/06 100%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $18,974,387 02/09/06 90%
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $753,593 02/ 20/ 08 0
--0) TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT MALACALZA, CEORGE $10, 018,467 10/13/05 100%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. 0. BOX 2229 1200 S. SEPULVEDA $8, 653,955 10/ 27/ 05 88Y%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $0 06/ 20/ 07 0
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970 06/ 20/ 07
RESURFACE ASPHALT CONCRETE OVER RUN
HA22 WPCP
07-LA-10-2.1/2.1 I'N LOS ANGELES COUNTY AT VARI QUS CROWN FENCE CO RAM N, SI XTO $287,160 05/21/07 0%
07-4L8504 LOCATI ONS 12118 BLOOWFI ELD AVE 9100 S. SEPULVEDA $0 06/14/07

HA28 WPCP

I NSTALL CABLE RAI LI NG

SANTA FE SPRI NGS CA 90670

(562) 864-5177

BLVD.

(213) 216- 4406

$0

0%
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07-LA-10-4.6/17. 2 N LOS ANGELES COUNTY TN LOS ANGELES TERNO, [NC. NGUYEN, LUKE $1,989, 286 09/ 22/ 06 53%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $172,724 10/ 05/ 06 9%
UPGRADE SURVEI LLANCE SYSTEM $23,203 12/05/07 0
LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090, 742 08/30/05 100%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $1, 038,960 09/14/05 100%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $0 05/18/07 0
--0) ORANGE, CA. 92868 DOMWNEY, CA. 90241 05/ 21/ 07
(562) 401- 3333 COVPLETED
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $2,021,911 11/30/05 0%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P.O BOX 4079 91004 S. SEPULVEDA $2, 054,927 12/13/05 0%
UNDERCROSSI NG TO 0.1 KM WEST OF MOTCR BLVD. #200 $0 06/ 22/07 0
AVENUE UNDERCROSSI RANCHO CUCAMONGA, CA 91729 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (310) 649-1821 PLANT EST
HB34 SWPPP SATI S
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY I N LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NCWANG, PAUL $2, 265,219 10/ 02/ 06 86%
07-140604 AT VARI QUS LOCATI ONS 10623 FULTONS VELLS RD 14620 CARMENI TA ROAD $1, 743,064 10/ 23/ 06 779%
AClI M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON $798, 181 07/16/ 07 0
--0) SANTA FE SPRI NGS, CA 90670 (562) 926- 2537
HA22 WPCP
07-LA-10-14.2/18.1 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY | NFRASTRUCTURE, PATEL, PRAVI N $17,107,481 04/27/07 0%
07-222224 LOCATI ONS 2012 CECILIA CIRCLE, SU TE101 1615 SOUTH WALL $0 06/04/07 0%
ACl M X037-(134) E BRI DGE RESTORATI ON STREET $0 06/23/09 °
NHPO- 60 1- ( 2E) CORONA, CA 92881
--0) (213) 620- 2039
HA21 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | NC WANG, SI MON YEH FU $649,294 10/ 13/06 0%
07- 4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $634, 050 10/ 26/ 06 0%
SLOPE REPAIR STREET $2,400 10/19/07 °
SAN DI MAS, CA 91773-2911
(213) 620- 2039 PLANT EST

HA23 WPCP SATI S
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07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $874,560 10/18/05 60%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $842,809 10/28/05 96%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $5,989 01/17/08 0
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-14.9/19 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT WANG, SI MON YEH FU $646,400 01/11/07 17%
07-2Y3504 AT VARI QUS LOCATI ONS P. O BOX 2229 1615 SOUTH WALL $588, 685 02/ 06/ 07 85%
RESURFACE ASPHALT CONCRETE STREET $583, 512 06/ 27/ 07 0
CORONA, CA 92878-2229
(213) 620-2039
HMLA WPCP
07-LA-10-28.2/32.7 I'N LOS ANGELES COUNTY I N ROSEMEAD, EL PETERSON CHASE GENERAL KAROUT, REDA $2,398,901 04/04/07 18%
07-457104 MONTE, BALDW N PARK, COMVERCE, 1792 KAl SER AVENUE 12901 RAMONA BLVD., $16, 000 04/ 18/ 07 1%
| RW NDALE AND DUARTE AT VARI QUS STE. H $12, 000 10/ 24/07 0
LOCATI ONS I RVINE CA 926145706
REPLACE APPROACH SLABS (949) 252- 0441 (626) 338-3430
HVBH WPCP
07-LA-10-37.8/38.6 I'N LOS ANGELES COUNTY I N WEST COVI NA ALL AMERI CAN ASPHALT TRAN, K $361, 792 04/19/07 0%
07-2Y4204 FROM 0.4 KM VWEST COF BARRANCA STREET P. O BOX 2229 11229 S. WOODRUFF $0 05/07/07 0%
OVERCROSSI NG TO 0.2 KM EAST OF GRAND AVE. $0 12/31/07 0
AVENUE UNDERCRGCSSI CORONA, CA 92878-2229
COLD PLANE ASPHALT CONCRETE (562) 401-3333
HML WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10W EAST TO PM 0.65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $3,861, 000 10/04/05 100%
07-250804 EASTSOF DOVWNTOWN L. A. TO | NSTALL 2200 WMORE VWAY $2,792,959 10/19/05 7204
SCOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $114,390 10/12/07 0
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA GRI FFI TH COVPANY KWAN, KI' N $2, 495,402 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DCGE P O BOX 2150 25061 W AVENUE $2,360,174 03/29/04 0%
ACNH- P014- ( 060) E SCOUR M Tl GATI ON CHECK DAM STANFORD, STE 70 $16,316 12/ 27/ 07 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207-1777 (661) 726-0148 PLANT EST

HA21 SWPPP SATI S
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07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI'N $7,599,548 01/10/06 61%
07-194104 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $7,167,818 01/ 24/ 06 86%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $26, 748 03/12/08

--0

I RVINE CA 926145706

(1949) 252- 0441 (661) 257-0273

HA42 SWPPP
07-LA-23-78.9 I'N LOS ANGELES COUNTY TN AND NEAR SULLY M LLER CONTRACTING CO  ZARI F SAYKALI $2,900,987 07/21/06  100%
07- 184904 MALI BU AND VESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $2, 656, 459 08/ 07/ 06 90%
ROUTE 1 TO VENTURA COUNTY LI NE SUI TE 200 $216, 746 10/ 31/ 07 0
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821 OVER RUN
HA22 WPCP
07-LA-27-6.9/0 I'N LOS ANGELES COUNTY AT GLENVI EWAT HI GHLAND CONSTRUCTION, TNC.  CASTILLO, ELOY $493,670 12/ 11/ 06 89%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $485,876 01/03/ 07 97%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 200 $5, 823 06/ 25/ 07 °
ORANGE, CA 92868
(310) 649-1821 SUSPENDED
HA42 WPCP
07-LA-27-12.5/14.3 I'N LOS ANGELES COUNTY TN LCS ANGELES SECURI TY PAVI NG COVPANY SAYKALT, ZARF $567,570 11/ 29/ 06 56%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P. Q. BOX 1489 9100 S. SEPULVEDA $286, 735 12/ 19/ 06 519
W DEN ROADWAY BLVD., SU TE 200 $52,400 03/30/08 °
SUN VALLEY, CA 91353- 1489
(310) 649-1821 SUSPENDED
HB4N WPCP
07-LA-47-.812 N LOS ANGELES COUNTY TN LOS ANGELES CHRI STIE CONSTRUCTI ON I NC SOHEI LI, A $1,443,043 03/16/06  100%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $973, 957 04/ 04/ 06 67%
REALI GN TRAVELER RAI L AVE., SUITE 103 $104, 377 09/ 21/ 07 °
RI CHVOND, CA 94804
(310) 609- 0264 OVER RUN
HVB SWPPP
07-LA-47-7.9 N LOS ANGELES COUNTY TN LOS ANGELES BELAI RE VEST LANDSCAPE INC  PUNJABI, RAJ $1, 731,878 09/ 01/ 06 4%
07- 179904 AT VARI OUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $430, 924 09/ 18/ 06 4%
PLANTI NG AND | RRI GATI ON AVENUE $0 09/ 07/07 °

BUENA PARK CA 90622
(562) 572-6230
HA25 SWPPP
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07-LA-57-.9/11.6 I'N LOS ANGELES COUNTY I N DI AMOND BAR, PAVE TECH I NC SAAD, HUSSEI N $2,221,870 05/02/07 8%
07- 415504 CI TY OF I NDUSTRY, POMONA, SAN DI MAS 735 LAGUNA DR 11229 S. OODRUFF AVE $2,600 05/11/07 0%
AND GLENDCORA AT VARI OQUS LOCATI ONS $2,600 06/30/08 0
CLEAN AND TREAT BRI DGE DECKS CARLSBAD CA 92008 (562) 401-3333
(760) 729- 7592
HWVB WPCP
07-LA-57-6.2/6.2 I'N LOS ANGELES COUNTY I N POMONA AND P K CONSTRUCTI ON DOUGHLY, JOE $117,499 03/23/07 10%
07- 2Y4004 DI AMOND BAR AT 0.3 KM SOUTH OF TEMPLE 721 BREA CANYON ROAD $47,309 04/ 26/ 07 40%
AVENUE OVERCROSSI NG STE 6 $0 08/15/07 0
I NSTALL PI PE LI NER
(626) 794- 0800 (909) 594-9311
HwVR WPCP
07-LA-60-8.5/10.6 I'N LOS ANGELES COUNTY | N ROSEMEAD AND ODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $649, 823 05/18/07 0%
07- 4K4704 SOUTH EL MONTE AT VARI OUS LOCATIONS 559 W COVI NA BLVD 11229 S. WDODRUFF $0 06/ 06/ 07 0%
SLOPE PAVI NG AND LANDSCAPI NG AVE. $0 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333
HA42 SWPPP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL CODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $865, 715 09/ 18/ 06 0%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. \ADODRUFF $855, 528 09/ 28/ 06 0%
W DEN OFF RAMP AVE. $18,766 12/ 30/ 07 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333 PLANT EST
HB1 WPCP SATI S
07-LA-60-11.8/23.3 I'N LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YANI NA $114, 416,562 03/13/07 4%
07-1294V4 HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $461, 398 04/ 18/ 07 0%
ACNH P0O60- (130) E VARI QUS LOCATI ONS #6 $414,998 07/21/07 0
LN62- 07 0- (0E) CONSTRUCT HOV LANE AND SOUNDWALLS RI VERSI DE, CA 92509
--0) (909) 594- 3739
HB5 HB5 SWPPP
HB311
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $58, 415, 743 04/08/03 0%
07-1257W4 AND THE CI TY OF | NDUSTRY AT VARI OUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $58, 413,220 04/ 23/ 03 0%
ACST- X037- (114) E LOCATI ONS SUl TE #6 $311, 613 07/30/07 °
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594-9311 PLANT EST

HB5 SWPPP SATI S
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07-LA-60-29.4/0 I'N LOS ANGELES COUNTY | N POMONA AT BRUTOCO ENGl NEERI NG & CONSTR. GALVAN, PATRICI A $12, 860,923 02/ 10/ 06 100%

07- 201704 THE POVONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $8, 005, 225 02/ 22/ 06 6204

CONSTRUCT NEW MAI NTENANCE STATI ON SUI TE 6 $586, 158 09/ 30/ 07 0

FONTANA, CA 92334
(909) 594-9311

HAL2 SWPPP
07-LA-60-70 N LOS ANGELES COUNTY TN AND NEAR D.W POMELL CONSTRUCTI ON, | NC. ZAW STOMBKI , TOM $2, 952,658 08/12/05 0%
07- 226714 MONTEBELLO, COMMERCE AND MONTEREY P.O BOX 1406 11229 S. \WOODRUFF $2, 866,832 08/ 25/ 05 0%
ACNH- X027- (124) E PARK AT VAR OUS LOCATI ONS AVE. $11,102 07/ 22/ 07 °
() GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241

(562) 401- 3333 PLANT EST
HA42 SWPPP SATI S

07-LA-66-.4/5.1 I'N LOS ANGELES COUNTY I N LA VERNE, GOLDEN STATE UTILITY CO YUE, WARREN $1, 022,460 01/09/07 86%

07- 257604 POMONA AND CLAREMONT AT VAR OUS P O BOX 2968 $806, 994 02/ 05/ 07 0%
LOCATI ONS $420,121 07/ 10/ 07 °
ADAPTI VE S| GNAL CONTROL SYSTEM TURLOCK, CA 95381 (626) 338-3430
HB4N WPCP
07-LA-72-.2/6.7 N LOS ANGELES COUNTY TN AND NEAR DYNALECTRI C ALONZA, BERNARD $1,232,900 12/14/06 75%
07- 257704 WH TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRIVE 14620 CARMENI TA ROAD $983, 731 01/ 09/ 07 9%
ESPERANZA AVENUE $204, 411 08/ 20/ 07 0
I NSTALL SI GNAL SYSTEM LOS ALAM TOS, CA 90720 (562) 926- 2537
HB4N WPCP
07-LA-90-1.0/1.8 N LOS ANGELES COUNTY FROM 0.1 KM D. W POMELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3, 061, 788 02/ 16/ 05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $3, 007, 641 03/ 07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $2,717 12/31/07 0
UNDERCROSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649- 1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/ 1 N LOS ANGELES COUNTY TN LOS ANGELES C C MYERS INC TRUWILLO, G LBERT $11, 746,639 02/ 16/ 05 0%
07- 1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11, 359, 206 03/ 03/ 05 0%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $144,542 04/ 26/ 08 0
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649- 1821 PLANT EST
HE13 SWPPP SATI S
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07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $70,594,002 11/03/05 33%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $35, 715,259 11/21/05 50%
ACNH- 091 -(123)E LOCATI ONS AVE. $2,817,626 07/19/08 0
--0) REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVWPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/ 06 100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R OAKS 11229 S. WOODRUFF $235, 686 04/18/ 06 549
COLLEGE OVERHEAD AVENUE $0 09/ 28/ 07 0
REPAI R EROSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800 OVER RUN
HA21 WPCP
07-LA-91-11.4/11.9 BRI DGE DECK FAI LURE, HOLES I N #1 & #2 PETERSON CHASE JAHROM REZA $1,835,000 04/11/07 87%
07- 1X7204 LANENOW STEEL PLATED FOR TEMP. 1792 KAl SER AVE 11229 S WOODRUFF AVE $198, 042 04/11/07 11%
TRAFFI C ACCESS W DER AREA OF $198, 042 07/15/07 0
PREVI QUSLY PATCHED DECK IS DIR S I RVINE, CA 92614 (562) 401-3333
REMOVE & REPLACE THE FAI LI NG DECK
201130 AREA
07-LA-91-11.6/20.5 I'N LOS ANGELES COUNTY AT VARI OQUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1, 134,034 05/17/07 0%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD 11229 S WOODRUFF AVE $0 06/06/07 0%
CLEAN AND TREAT BRI DGE DECKS $0 0
SAN DI MAS, CA 91773-2911 (562) 401-3333
HVB WPCP
07-LA-91-11.7/11.7 I'N LOS ANGELES COUNTY | N LONG BEACH O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $195,320 05/17/07 0%
07- 458004 AT ROUTE 91 AND 710 SEPARATI ON 579 W COVI NA BLVD. 11229 S WOODRUFF AVE $0 06/06/07 0%
REPAI R DAMAGED RAI LI NG AND SPALLS $0 0
SAN DI MAS, CA 91773-2911 (562) 401-3333
HVBH WPCP
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2, 259,388 01/05/06 28%
07-180004 CERRI TOS FROM 0.4 KM WEST COF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $2, 070,950 01/23/06 91%
ACNH- PO91- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $4,800 12/01/09 °
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200

HA25 SWPPP
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07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,670,073 08/20/04 100%
07-1199WU4 FROM 0.1 KM WEST OF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $13, 782,620 09/07/04 93%
UNDERCROSSI NG TO ALAMEDA STREET STREET $238,452 11/30/07 0
OVERCRGCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $2,939,237 09/01/06 74%
07- 232304 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $1, 446,431 09/ 12/ 06 50%
ROADSI DE MAI NTENANCE STE. C 107 $190, 118 03/15/08 0
I RVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 300,528 08/02/05 80%
07- 23244 AND BURBANK AT VARI QUS LOCATI ONS 23135 BETTY RQOAD 2550 CORPORATE PLACE, $1, 265,352 08/18/05 97%
ACNH- QL01- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE C- 107 $1, 250 11/30/07 0
--0) PERRI' S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 224,953 10/ 31/ 05 67%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $4, 965,286 11/15/05 96%
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $10, 000 02/19/08 °
--0) IRVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 659,391 11/14/05 80%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $7,074,783 11/29/05 66%
ACNH- 000C- (276) E I NSTALL COMMUNI CATI ON SYSTEM SUl TE 101 $0 09/ 27/07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-34.2/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES SECURI TY PAVI NG COMPANY, INC. |RA, ALFRED $4,081,779 12/15/06 36%
07-186104 AT VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $2, 401,227 01/11/07 62%
ACST- QL01- (121) E CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. $763,172 03/ 20/ 07 °
G QL-01 1-(1E) SUN VALLEY, CA 91353-1489
--() (805) 480- 4928

HA27 SWPPP
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07-LA-105-1.5/1.5 I'N LOS ANGELES COUNTY IN EL SEGUNDO FLEM NG ENVI RONVENTAL GALLARDO, SAM $305,558 10/ 27/ 06 92%
07- 1P7504 AT | MPERI AL H GHWAY AND HORNET WAY 6130 VALLEY VI EW STREET 18730 S. W LM NGTON $133,631 12/01/06 450
REMOVE UNDERGROUND STORAGE TANK AVE. STE 103 $27,389 06/29/07 0
BUENA PARK CA 906201030
(714) 228- 0935 (310) 609-0264
HA42 WPCP
07-LA-105-4.5/4.5 I'N LOS ANGELES COUNTY I N I NGCLEWOOD AT PK CONSTRUCTI ON GALLARDO, SAM $157,934 04/11/07 38%
07- 4K3504 0.4 KM VEST OF CRENSHAW BOULEVARD 2126 N FAI R OAKS 18730 S. W LM NGTON $31,974 05/ 01/ 07 200
UNDERCROSSI NG AVE. SUI TE 103 $0 07/21/07 0
REPAI R SI NKHOLES ALTADENA CA 91001
(626) 794- 0800 (310) 609- 0264
HA23 WPCP
07-LA-107-/4.8 I'N LOS ANGLES COUNTY I N AND NEAR TERNO | NC NGUEN, LUKE $1,097,434 12/29/06 73%
07-257804 TORRANCE FROM PACI FI C COAST HI GHWAY 15701 HERON AVE 14620 CARMENI TA ROAD $989, 005 01/11/07 90%
TO REDONDO BEACH BOULEVARD $243,105 08/10/07 0
I NSTALL SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-110-3.0/4 I'N LOS ANGELES COUNTY I N LOS ANGELES J MC LOUGHLI N ENG NEERI NG CO TRAN, K $195, 730 05/30/07 0%
07-2Y5704 FROM E STREET UNDERCROSSI NG TO ROUTE 10641 FULTON COURT 11229 S WOODRUFF AVE $0 06/19/07 0%
110 AND 1 SEPARATI ON $0 12/14/07 °
REPLACE PORTLAND CEMENT CONCRETE RANCHO CUCAMONGA, CA 91730 (562) 401-3333
HVILB WPCP
07-LA-110-13.7/19 I'N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON, | NC. OH, KENNETH $340, 450 06/06/07 0%
07-4L8104 AT VARI QUS LOCATI ONS 133 NORTH PI XLEY STREET 18730 S. W LM NGTON $0 06/20/07 0%
CONSTRUCT SLOPE PAVI NG AVE STE 103 $0 12/ 28/07 °
ORANCE, CA 92868
(310) 609- 0264
HA42 WPCP
07-LA-110-20.6/20.7 I'N LOS ANGELES COUNTY I N LOS ANGELES COAST CONSTRUCTI ON | NC PATEL, PRAVI N $202,554 02/09/07 71%
07-4L8804 AT FLONER STREET OVERCROSSI NG 4460 REDWOOD HI GHWMAY, STE 16 1615 SOUTH WALL $87,672 03/07/07

SLOPE PAVI NG STREET $52 435 01/23/08 4%

SAN RAFAEL, CA 94903
(213) 620-2039
HA42 WPCP
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07-LA-110-20.7/20.9 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $667,586 10/ 05/06 100%
07- 439404 AT FLONER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $471, 620 10/ 23/06 69%
FI GUEROA STREET OVERCRGSSI NG AVE STE 103 $11, 135 07/31/07 0
REPLACE BRI DGE RAI LI NGS COVI NA, CA 91724
(310) 609-0264 OVER RUN
HB1 WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560,174 11/14/05 26%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1, 305,535 11/23/05 49%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $22,596 10/ 30/ 07 0
G S1-10 0-(0E) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COMPANY MANNAA, HASSAN $3,643,780 10/ 04/05 69%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $743,025 10/ 20/ 05 20%
ACNH- S110- (012) E OVERCRGSSI NG TO LGOS ANGELES RI VER SYLMAR, CA. 91342 $63, 855 08/ 24/ 07 0
--0) BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07-LA-110-25.7/ 26 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $110,077 05/17/07 0%
07-2Y5804 FROM 0.4 KM NORTH OF LOS ANGELES P.O BOX 883 2090 FERN LANE $0 06/ 06/ 07 0%
RI VER BRI DGE AND OVERHEAD TO 0.2 KM $0 °
NORTH OF AVENUE 26 OVER COLTON, CA 92324 (818) 637-2506
COLD PLANE ASPHALT CONCRETE
HVLA WPCP
07-LA-134-1.9/2.3 I'N LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $29, 707,683 02/ 23/ 07 9%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $1, 225,335 03/12/07 4%
AVENUE OVERCRGOSSI NG TO 0.2 KM EAST OF STREET $426, 651 06/13/10 0
CLI VE AVENUE OVERC SANTA FE SPRI NGS, CA 90670
MODI FY | NTERCHANGE AND ON RAMP (213) 620-2039
HE11l SWPPP
07-LA-134-11.5/13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 244,869 12/09/05 920
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $5,487 09/ 25/ 09 0

--0)
HA25 SwWepp

ORANGE GROVE BOULEVARD OVER
PLANTI NG AND | RRI GATI ON

ORANGE, CA. 92868

(818) 637-2514
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07-LA-138-16.1/24.6 I N LOS ANGELES COUNTY NEAR LANCASTER MANHCOLE ADJUSTI NG CONTRACTORS KWAN, KIN W $1, 412,147 04/ 26/ 07 0%
07- 254604 FROM 230TH STREET TO 150TH STREET 9500 BEVERLY ROAD 25061 W AVENUE $0 06/01/07 0%
SEAL CQOAT STANFORD, STE 70 $0 0
PI CO RI VERA CA 90660
(323) 558- 8000 (661) 257-0273
HML WPCP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
INSTALL MESSAGE SI GNS 101 $0 06/15/07 0
VENTURA CA 93006
(805) 642- 0121 (818) 364-2760
HB1 WPCP
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $16, 159,632 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $11, 819,028 10/ 20/ 05 0%
ACNH- P138- (037)E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $404,591 09/ 12/ 08 °
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HB1 SWPPP SATI S
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 320,110 10/13/05 100%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $4, 049,937 10/ 26/ 05 100%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C- 107 $0 05/21/07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754 06/ 01/ 07
-0 (323) 981-1795 COVPLETED
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 566, 847 03/27/06 0%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $5, 434,736 04/ 12/ 06 0%
OVERCRGSSING TO 0.2 KM NORTH OF SUl TE G 107 $54,984 07/ 30/ 07 °
ROSCOE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT  SOUNDWAL L (323) 981-1795 PLANT EST
HB311 SWPPP SATI S
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, | NC. LEE, JEFF $492,279 09/ 14/ 06 37%
07-4L7604 AND CULVER CI TY AT M DVWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $443,029 10/ 11/06 90%
I NSTALL TRAFFI C SI GNAL #101 $0 05/30/07 0

LOS ANGELES, CA 90001- 3915
(818) 364- 2760
HB1 WPCP
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07-LA-210-.6/25.1 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON CHASE GENERAL FARDOUN, M KE $10, 945, 757 03/ 26/ 07 22%
07- 258004 LOCATI ONS 1792 KAl SER AVENUE $993, 464 04/ 16/ 07 9%
ACI M 210 -(790) E I NSTALL METERI NG SYSTEMS $943,894 12/ 20/ 07 0
--0) I RVINE CA 926145706 (626) 338-3430
(949) 252- 0441
HB4N WPCP
07-LA-210-22.4/24.6 I'N LOS ANGELES COUNTY | N PASADENA ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $719, 805 04/05/07 0%
07- 1Y4504 FROM ARROYO BOULEVARD OVERCROSSI NG TOP. O. BOX883 2090 FERN LANE $5,355 04/ 23/ 07 1o
ORANGE GROVE BOULEVARD OVERCROSSI NG $5, 355 09/30/07 °
CCOLD PLANE ASPHALT CONCRETE CCOLTON, CA 92324 (818) 637-2506
HML WPCP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE CHOU, M CHAEL $683, 884 08/21/06 0%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $626,982 09/01/06 0%
REMOVE AND REPLACE DI SEASED TREES $6,447 07/01/08 0
ORANGE, CA 92868 (626) 338-3430
PLANT EST
HA25 WPCP SATI S
07-LA-210-25.1/52.2 I'N LOS ANGELES COUNTY AT VARI OQUS ROYAL ELECTRI C COVPANY YUE, WARREN $5, 152,641 02/01/07 36%
07-257404 LOCATI ONS P O BOX 231430 $810, 373 02/ 23/ 07 16%
ACI M 210 -(789)E MODI FY RAMP METERI NG SYSTEM $472,399 12/26/07 0
--() SACRAMENTO, CA. 95823 (626) 338-3430
HB4N WPCP
07-LA-210-29.2/36.6 I'N LOS ANGELES COUNTY AT VARI OQUS D. C. HUBBS CONSTRUCTI ON CHOU, M CHAEL $129, 888 04/27/07 0%
07-4L1404 LOCATI ONS 37306 VI STA VI EW DR 12901 E. RAMONA BLVD. $0 06/ 04/ 07 0%
I NSTALL CABLE RAI LI NG SUTE H $0 0
YUCAI PA, CA 92399
(626) 338-3430
HA28 WPCP
07-LA-210-41.6/44.2 I'N LOS ANGELES COUNTY | N GLENDCRA AT AUTOBAHN CONSTRUCTI ON, | NC. CHOU, M CHAEL $114,940 03/14/07 0%
07- 1Y4604 GRAND AVENUE PARK AND RIDE LOT AND P. O BOX 11238 12901 E. RAMONA BLVD. $0 04/03/07

LONE HI LL AVENUE PARK AND RI DE LOT SUI TE H $0 0%
RESURFACE PARK AND RIDE FACILITIES  SANTA ANA, CA 92711
(626) 338-3430

HVR WPCP
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07-LA-210-46.2/49.3 I N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/02/05 44%
07-172174 FROM SAN DI MAS CANYON RCAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 333,534 08/11/05 88%
M LES WEST OF TOMNE AVENUE | RW NDALE, CA 91706 $4,140 08/18/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY I N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,748,256 07/13/05 46%
07-1264F4 FROM THOWPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, 607,469 07/28/05 91%
BERNARDI NO COUNTY LI NE #11 $5,040 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-/4.7 I'N LOS ANGELES COUNTY I N LOS ANGELES, TERNO I NC NGUYEN, LUKE $794,331 02/08/07 79%
07- 257904 LOM TA AND RANCH PALCS VERDES AT 15701 HERON AVE 14620 CARMENI TA ROAD $712,304 03/ 02/ 07 90%
VARI QUS LOCATI ONS $21,404 07/18/07 0
ADAPTI VE Sl GNAL SYSTEM LA M RADA, CA 90638 (562) 926-2537
WPCP
07-LA-405-2.2/7.4 I'N LOS ANGELES COUNTY I N LONG BEACH TRUESDELL CORP OF CALIF, INC SOHEILI, ANDY $428,428 05/01/07 0%
07- 450004 AND SI GNAL HILL AT VAR OUS LOCATIONS 1310 W 23RD STREET 18730 S W LM NGTON $0 05/15/07 0%
SEAL BRI DGE DECKS AVE STE 103 $0 10/ 05/ 07 0
TEMPE AZ 85282
(310) 609- 0264
HVB SWPPP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY I N CARSON FROMGRI FFI TH COMPANY PUNJABI, RAJ $1,772,751 08/24/06 97%
07-188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOWVFI ELD AVENUE 11229 SOUTH WOODRUFF $1, 469,698 09/ 01/ 06 81%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $367,114 06/ 22/ 07 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-13.3/20.2 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL ALl , MASHHUR $610, 612 05/23/07 0%
07-2Y6004 LOCATI ONS 1792 KAI SER AVENUE 18730 S. W LM NGTON $0 06/06/07

REPLACE PORTLAND CEMENT CONCRETE AVENUE SUI TE #103 $0 0%

I RVINE, CA 92614- 5706
(310) 609- 0264
HMLB WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-405-13.8/29.9 I'N LOS ANGELES COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF ALl , MASHHUR $958,958 05/07/07 0%
07-4S0104 LOCATI ONS FROM NCRVANDI E AVENUE 1310 W 23RD STREET 18730 S W LM NGTON $0 05/22/07 0%
OVERHEAD TO EXPGOSI TI ON OVERHEAD AVENUE, SU TE 103 $0 04/17/08 0
CLEAN AND TREAT BRI DGE DECKS TEMPE, AZ 85282-1837
(310) 609- 0264
HWVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY ALl , MASHHUR $32,742,815 01/17/03 0%
07-1198W4 I NGLEWOOD, LOS ANCGELES AND CULVER 18730 S. W LM NGTON $33, 108,446 01/30/03 0%
ACNH- 405 -(032)N G TY AT VAR QUS LOCATI ONS AVE. SU TE 103 $400, 955 10/ 30/ 07 0
40-5 30- (2N) HOV LANE RANCHO DOM NGUEZ, CA
--() (909) 886- 6823 90220 PLANT EST
HB5 SWPPP SATI S
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $120, 544,917 09/28/04 74%
07-1178WU4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $72,595,434 10/ 06/ 04 60%
ACNH- 405 - (048)N CONSTRUCT HOV LANES $2, 369,490 04/21/09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HB5 SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $34, 464,882 04/ 12/ 05 100%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $30, 586, 830 04/ 26/ 05 88%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 304, 836 04/ 24/ 08 0
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
--0) W DEN EXI STI NG FREEVWAY (925) 552- 8250 OVER RUN
HB4N SWPPP
07- LA-405-38.6/40.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POMELL CONSTRUCTI ON, I NC. PATEL, JAGDI SH $3,971,315 06/21/05 0%
07-199624 0.3 KM SQUTH CF VENTURA BOULEVARD 8555 BANANA AVENUE 5160 HASKELL AVENUE $3,834,912 07/08/05 0%
UNDERCROSSI NG TO 0.1 KM SOQUTH CF ENCI NO, CA 91436 $0 09/26/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92335-3019 (818) 788-3303
ADD HOV LANE PLANT EST
HB5 SWPPP SATI S
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOCS | NC PATEL, JAGDI SH $25, 337,770 03/02/05 96%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $23,502,907 03/18/05 93%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $471,842 06/ 29/ 07 0
40-5 30- (ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303

SWPPP

REALI GN AND W DEN EXI STI NG HI GHWAY

(714) 835- 4612
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District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-405-40.1/46.2 I'N LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON KWAN, KI'N $2, 487,148 11/01/06 32%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVE. $664, 312 12/01/06 270
AClI M+ 405 - (055)E BOULEVARD OVERCROSSI NG TO DEVONSHI RE $198,880 07/29/09 0
--0) STREET UNDERCROSSI NG PERRI S CA 92570 (818) 788-3303
PLANTI NG AND | RRI GATI ON (951) 675- 8200
HA25 SWPPP
07- 244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. \WOODRUFF $5, 585,026 11/23/05 40%
ACI M 405 -(929)E ANGELES AND ORANGE COUNTY LI NE TO AVE. $580, 922 06/ 30/ 09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMWNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N PI CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5,170,576 10/ 29/04 0%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOCDRUFF $5, 052,088 11/16/04 0%
ACI M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $2,745 06/ 26/ 07 °
--0) SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230 PLANT EST
HB311 SWPPP SATI S
07-LA-710-5.5/6.8 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT SAAD, HUSSEI N $4, 751,003 11/21/06 47%
07-2203U4 FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S WOODRUFF AVE $904, 016 12/12/06 19%
STPL- 6207- (039) E BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 $59, 534 12/ 30/ 08 0
62-07 0-(9E) RESURFACE PAVEMENT CORONA CA 928782229 (562) 401-3333
--0) (951) 736- 7600
HA22 HB1 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY | N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $2,337,905 11/14/05 98%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $2,267,799 11/29/05 90%
ACNH 710 -(787)E SEPARATI ON NORWALK, CA 90650 $29, 698 07/21/07 °
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,075,844 08/05/04 62%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,879,837 08/19/04 920
ACNH P710- (011) E WARDL OW AVENUE STE 101 $10, 661 09/ 26/ 08 °
--() H GHVWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TOS, CA 90703

(562) 860- 3085
HA25 SWPPP
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ANGELES AVENUE UNDERCROSSI N
W DEN ROADWAY AND SCUND WALL

SUN VALLEY CA 913531489
(818) 767- 8418

(805) 375-9247

Page 18
Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSOD $20, 800,202 12/23/05 55%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $12, 144,420 01/11/06 58%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $938,041 12/21/08 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 96%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $15, 019,506 06/17/05 95%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $289, 140 07/31/07 0
--(0) CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,638,171 12/02/05 62%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $1, 456, 150 12/ 21/ 05 31%
RECONSTRUCT MAI NTENANCE STATI ON SU TE C 107 $220,925 04/30/08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-LA-5764-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 448,113 01/05/07 0%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG 735 LAGUNA DRI VE 5200 W | MPERI AL HWY $32,970 01/23/07 1
CENTER $0 01/24/08 0
CONSTRUCT TRAI NI NG FACI LI TY CARLSBAD, CA 92008 (213) 216-6068
SUSPENDED
HA12 SWPPP
07-VEN-1-4.0/4.7 I'N VENTURA COUNTY I N VENTURA AT 2.2 RSB GROUP | NC. CASTI LLO, ELOY $241,100 09/13/06 78%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 9100 S. SEPULVEDA $252, 080 09/ 26/06 100%
0.3 KM NORTH CF BI G SYCAMORE CREEK BLVD. SUI TE 200 $0 06/ 08/ 07 °
BRI DGE IRVINE, CA 92614 06/ 19/ 07
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821 COVPLETED
HB1 WPCP
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY | N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC EID, EM LE $61, 005, 804 04/ 04/ 06 30%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $30, 161,887 04/ 17/ 06 49%
HP21- 6207- (036) L BOULEVARD UNDERCRGOSSI NG TO NEW LOS BLVD. SUI TE 102 $1,631,648 07/28/10 0
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Statement of Ongoing Contractsasof 06/20/07 06/ 29/ 07
District o7
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-23-3.7/10. 4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVMPANY | NC DI PSI A, M KE $1,411,810 04/25/06 19%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP. O BOX 1489 1525 RANCHO CONEJO $907, 000 05/09/06 64%
0.3 KM NORTH OF TI ERRA REJADA ROAD BOULEVARD, SUI TE 102 $907, 000 09/ 27/ 07 0
UNDERCROSSI NG SUN VALLEY, CA. 91353-1489
COLD PLANE ASPHALT CONCRETE (805) 375-9247
HMLA WPCP
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5,985,000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 712,409 02/ 14/ 05 95%
THE CAK VIEWVILLAGE. DIR S BLVD., #102 $64, 604 06/ 30/ 07 0
EMERGENCY F. A.  CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-29. 3/29. 3 I'N VENTURA COUNTY NEAR QJAI FROM 0.3 GENESIS PAVI NG & LANDSCAPI NG | RA, ALFRED $290, 700 10/ 27/ 06 0%
07- 4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $202, 060 11/09/ 06 0%
SLOPE REHABI LI TATI ON AND PLANTI NG BLVD SU TE 103 $13,400 09/19/07 °
SYLMAR CA 91342
(805) 480-4928 PLANT EST
HA23 SWPPP SATI S
07- VEN- 33-45.5/0 VEN 33 PM 45.5 WTHI N THE LOS PADRES LA THOWPSON ENG NEERI NG DORRI, M KE $435, 000 10/ 04/05 100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QA 1656 MCNELL ROAD 1525 RANCHO CONEJO $357,823 10/ 04/ 05 820
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SUI TE 103 $0 05/31/07 0
DIR S EMERGENCY F. A. CO QJAI, CA 93023
REMOVE SLI DE AND STABI LI ZE (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LCS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $6, 685,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $5, 358, 757 09/ 01/ 05 100%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $0 05/08/07 0
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342 06/ 01/ 07
REMOVE DEBRI S/ REBUI LD ENBANKNVENT (805) 480- 4928 COVPLETED
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA WEST LANDSCAPE | NC. PRASAD BOBBA $719, 138 05/ 24/ 06 0%
07-2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $646, 935 06/ 06/ 06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $8, 182 02/01/08 °
DOWNEY, CALI FORNI A 90241
(805) 375-9247 PLANT EST

HA25 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-VEN-34-15.2/0 I'N VENTURA COUNTY [N CAMARI LLO FROM GRANI TE CONST. CO BOBBA PRASAD $223,042 03708707 68%
07- 3N9804 0.2 KM SOUTH TO 0.2 KM NORTH OF P. 0. BOX 50085 1525 RANCHO CONEJO $196, 904 03/ 27/ 07 80%
GERVAI N STREET BLVD., SU TE 102 $0 06/ 06/ 07 0
INSTALL LEFT TURN POCKET WATSONVI LLE, CA 95077 06/ 19/ 07
(805) 375-9247 COMPLETED
HB4N WPCP
07-VEN-101-6.9/7 'N VENTURA COUNTY | N THOUSAND OAKS AT DREAMBUI LDER DIPSTA, MKE $134,535 03/08/07 51%
07-2Y6504 BORCHARD ROAD OVERCROSSI NG 1361 E GARTEN DR 1525 RANCHO CONEJO $126, 677 03/30/07 86%
REPLACE CHANNEL WALL BLVD SU TE 102 $82, 604 08/ 22/ 07 0
PLACENTI A, CA 92870
(310) 345-6263
HVR WPCP
07-VEN-101-7.9/10. 8 I'N VENTURA COUNTY TN THOUSAND OAKS  TRUESDELL CORP. OF CALIF. INC RILEY, JAMES $124, 124 04730707 15%
07-4L9204 AND CAMARI LLO FROM VEENDY DRI VE 1310 WEST 23RD. STREET 1525 RANCHO CONEJO $4,013 05/11/07 304
OVERCRGSSI NG TO CAVARI LLO SPRI NG ROAD BOULEVARD, SUI TE 102 $4,013 08/01/07 °
UNDERCROSSI NG TEMPE, ARl ZONA 85282
REPLACE BRI DGE JO NT SEALS (805) 732-8354
HVB WPCP
07-VEN-101-12.2/12. 4 I'N VENTURA COUNTY TN CAMARILLO AT TORO ENTERPRI SES TNC $331,372 06/05/07 0%
07- 452904 CAMARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 $0 06/21/07 0%
ADOHR LANE $0 °
RESURFACE ASPHALT CONCRETE OXNARD CA 93030
(805) 483- 4515
HA22 WPCP
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY N OXNARD AND M C M SECURITY PAVING J V ABUMUHOR, | SSAM $83, 304,823 04/26/02 100%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $83, 376,229 05/ 02/ 02 98%
ACNH- Q101- (005) E SPUR OVERHEAD BLVD., SU TE 102 $1, 245,657 07/ 30/ 07 0
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07-VEN-118-4.8/0 I'N THE TOWW OF SATICOY N OF CAMARILLOC. A. RASMUSSEN, [NC. I'RA, ALFRED $350, 000 10/ 04/ 05 60%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $152,061 11/ 02/ 05 43%
SYSTEM AS NEEDED, REBUI LD THE BLVD. STE. 103 $152,061 12/31/07 0
S| DESLOPE/ ROADBED DIR S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON EROSI ON CONTROL FOR (805) 480- 4928

HA- 23 STORM
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Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 118-18.2/32. 6 VEN 118 18.2/32.6 HW W DENI NG AND CA RASMUSSEN, | NC. TOUTOUNCHI AN, MOHAMVAD $42, 610,644 02/ 22/07 9%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY 2360 SHASTA WAY 1525 RANCHO CONEJO $4, 250,694 03/15/07 10%
ON ROAD TO LOS ANGLES COUNTY LI NE - BLVD., SU TE 103 $3,382,992 08/26/09 0
WDEN FR 6 TO 8 LANES W SIM VALLEY, CA 93065
W DEN HI GHWAY (805) 480-4928
HE13 SWPPP
07- VEN- 118-18.4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTI ON | NC $196, 855 06/ 04/ 07 0%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD $0 06/20/07 0%
PCOLYESTER CONCRETE OVERLAY $0 °
SAN DI MAS CA 917732911
(909) 394- 4510
HA22 WPCP
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $491,011 06/16/06 68%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $492,503 06/22/06 97%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SUI TE 103 $7,078 06/ 30/ 07 °
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 86%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,798,726 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/31/07
--0) RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150-22.5/23.5 BETWEEN CI TIES OF QJAI & SANTA PAULA C. A, RASMUSSEN, | NC. DORRI, M KE $4, 355,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $4, 307,504 10/02/05 100%
PCST M LES: BLVD. STE 103 $0  05/10/07
22.52,22.59,22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320 06/ 01/ 07
23.71 DR S E (805) 480- 4928 COMPLETED
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE

PROTECT

Totals. Authorized Final Amt: $1, 147, 394, 337 Completed to Date: $670, 631, 521  Work ThisMonth: $34, 343, 244
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07- LA-10-2.
07- LA-10-2.
07- LA-10-4.
07- LA-10-5.
07- LA-10-5.

07-LA-10-14.2/18.1

4/ 20.
4/ 30.
71 29.
4/ 82.

w o O O

5/14.3
9/41
8/ 21
9/ 28.
9/ 26.
2/ 28.
1/ 28.
4/ 45.
4/ 65.
1/72.1
1/14.1
6/17.2
3/42.3
8/6.7

© O O N w N

Statement of Ongoing Contracts - Index

Contract

07- 257304
07-1190F4
07- 254204
07-1660U4
07-1661A4
07-214204
07-231314
07- 4K6604
07- 232474
07-140704
07- 193104
07- 433804
07-2266A4
07-0510C4
07- 122004
07-4L0404
07-4L8504
07-244504
07- 182104
07-2324C4
07-242004
07-222224
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07- LA-10-14.
07- LA-10-14.
07- LA-10-14.
07- LA-10-28.
07- LA-10-37.
07- LA-10-11.
07-LA-10-/.6
07- LA-14- 35.
07- LA-14- 35.
07- LA-23-/8.

3/ 14.
8/ 48.

9/ 19

2/ 32.
8/ 38.
6/ 15.

3/0

8/ 43.

9

07-LA-27-6.9/0

07-LA-27-12.

5/ 14.

07-LA-47-.8/2

07-LA-47-/.9

07-LA-57-6.2/6.2
07-LA-57-.9/11.6

07- LA-60-8.5/10.6

07-LA-60-11.2/11.2
07- LA-60-11.8/23.3
07- LA- 60- 29.
07- LA-60- 22.

07-LA-60-/0

4/ 0
4/ 25

Statement of Ongoing Contracts - Index

Contract

07-4K4104
07- 205004
07-2Y3504
07-457104
07-2Y4204
07- 140604
07- 250804
07-4E2404
07-194104
07- 184904
07- 483504
07-4K1404
07-1Y7104
07- 179904
07-2Y4004
07-4L5504
07-4K4704
07- 4K6504
07-1294V4
07-201704
07-1257U4
07-226714
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Cnty Rt Pm
07-LA-66-.4/5.1

07-LA-72-.2/6.7
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.4/11.9
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07-LA-91-11.7/11.7
07-LA-101-.4/.9

07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07-LA-101-11.7/25.8
07- LA-101-25.3/38.2
07- LA-101-34.2/38.2
07-LA-105-1.5/1.5
07-LA-105-4.5/4.5
07-LA-107-/4.8
07-LA-110-3.0/4

07- LA-110-13.7/19
07- LA-110-20. 6/ 20.7

Statement of Ongoing Contracts - Index

Contract

07- 257604
07-257704
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07-1X7204
07-4L8904
07- 180004
07- 458004
07-1199U4
07-232304
07-2324G4
07-218504
07-120884
07- 186104
07-1P7504
07- 4K3504
07- 257804
07-2Y5704
07-4L8104
07-4L8804
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07- LA-110- 20. 7/ 20.
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.

07- LA-110-25. 7/ 26
07-LA-134-1.9/2.3
07- LA-134-11.5/13

07- LA- 138-43. 4/ 47.
07- LA-138-61. 5/ 63.
07- LA- 138-16. 1/ 24.
07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA-210- 22. 4/ 24.
07- LA- 210- 24. 0/ 45.
07- LA-210- 41. 6/ 44.

07-LA-210-.6/25.1

07- LA- 210- 25. 1/ 52.
07- LA- 210- 29. 2/ 36.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.

07-LA-213-/4.7
07-LA-405-2.2/7.4

o o O O o

N

P W o N

Statement of Ongoing Contracts - Index

Contract

07- 430404
07- 243504
07- 4G3004
07-2Y5804
07- 188504
07- 182604
07-4L8204
07- 127264
07- 254604
07- 244304
07- 224404
07-4L7604
07-1Y4504
07- 2324E4
07-1Y4604
07- 258004
07-257404
07-4L1404
07-172174
07-1264F4
07- 257904
07- 450004
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13
13
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07-LA-405-9.4/0

07- LA-405-13. 3/ 20.
07- LA-405-13. 8/ 29.
07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA- 405- 40. 1/ 46.
07-LA-405-/12.6
07- LA- 605- 14. 6/ 15.
07-LA-710-5.5/6.8
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-5707-/0
07-LA-5764-/0
07-VEN-1-4.0/4.7
07- VEN-23-3.7/10.4
07- VEN-23-3.5/11. 4
07- VEN-33-7.8/8

N B NMDDN O ©ONDN

Statement of Ongoing Contracts - Index

Contract

07- 188804
07-2Y6004
07-4S0104
07-1198U4
07-1178U4
07- 195904
07- 199624
07-201204
07-218304
07- 244404
07- 040104
07-2203U4
07-120934
07- 234904
07- 242604
07- 244704
07-201604
07-210804
07- 1P5704
07-1Y7704
07- 115454
07- 4K6304
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17
17
17
18
18
18
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18
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District
Federal Aid
- -

Cnty Rt Pm
07- VEN- 33- 29. 3/ 29.

07- VEN-33-45.5/0
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-15.2/0
07- VEN-101-6.9/7
07- VEN-101- 7. 9/ 10.
07- VEN-101-12. 2/ 12
07- VEN- 101- 22. 0/ 24
07- VEN-118-4.8/0
07- VEN- 118-18. 2/ 32
07- VEN-118-18.4/0
07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23
07- VEN- 150- 22. 5/ 23

07

Statement of Ongoing Contracts - Index

3

8
.4

.6

.9
.5

Contract

07-4K1304
07-4L6304
07-4L3404
07-2324F4
07- 3N9804
07-2Y6504
07-4L9204
07-4S2904
07-0607U4
07-4L6104
07-116794
07- 1P3804
07-1189C4
07-105484
07-4L2404

Page
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19
20
20
20
20
20
20
21
21
21
21
21

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)

Bid + CCO
$143, 474, 279

Work Comp

$68, 984, 199



District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

07
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $591, 224, 413
FEDERAL Al D ( SECONDARY) $107, 455, 319
STATE HI GHVWAY $244, 234,522
$61, 005, 804

$1, 147, 394, 337

Work Comp
$370, 156, 874
$85, 651, 065
$115, 677, 496
$30, 161, 887
$670, 631, 521

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
07 $28, 673, 699
$28, 673, 699

Work completed this Period:
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